

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

MI – Medak District – Construction of check dam across Haldi River near Yeldurthy Village and Mandal, Medak District – Revised administrative approval for Rs. 241.645 lakh – Accorded – Orders – Issued

=====

IRRIGATION & CAD (MIT) DEPARTMENT

G.O.Rt.no. 37

Dated :09.01.2013

Read the following:-

1. G.O.Rt.no. 652 I & CAD(MI II) Deptt., dated 9.6.2010.
2. From the Chief Engineer, Minor Irrigation (T) Lr. No. DCE II/OT1/AE(R)/MDK/CD / Yeldurthy/2012, dated 13.10.2012

@@@

ORDER:

In the G.O. 1st read above orders were issued to accord administrative approval for Rs. 213.30 lakh for the work "Construction of check dam across Haldi River near Yeldurthy Village and Mandal, Medak District"

2. In the letter 2nd read above, the Chief Engineer, Minor Irrigation (T), Hyderabad, has stated that Govt., have accorded administrative approval for Rs.213.30 Lakh for the subject work vide G.O.Rt. no.652, I & CAD (MI-II) Deptt., dated 9.6.2010. The work was entrusted to M/S Nanitha Cons., Hyderabad @ (-) 15.03% less than the ECV., vide SE's LS AB No.03/2011-12, dt.13.4.2011. During the execution of the work, the Superintending Engineer, Sangareddy has inspected the site and proposed deviations in excavation of COT upto impervious soils flood banks and filling with BC soils upto MWL. The U/S & D/S cut off walls were excavated upto hard strata and extended upto returns and abutments as per note given in CE., CDO drawing. The workslip was approved for Rs.239.80 Lakh at (+)13.865% excess over sanction vide Proc No.DCEII/OT1/AE(R)/MDK/CD/Yeldurthy / 2011, dt.13.7.2011. The work is completed in all respects. Further, he has stated that as per G.O. Ms no.94, TR&B Deptt., dated.16.4.2008 and G.O. Ms no.1, Finance (W&P –F7) Deptt., dated. 25.2.2012 'Price Adjustment clause' was incorporated in agreement para 26.21. The agency has represented for payment of 'Price Adjustment of Cement & Steel' as per agreement clause. The Superintending Engineer, Irrigation Circle, Sangareddy has worked out the eligible amount towards 'Price adjustment of Cement & Steel' as per G.O.Ms no.94, TR&B (RI) Deptt., dated 16.4.2008. Due to inclusion of 'Price Adjustment of Cement and Steel', total cost of the work exceeded the sanction powers. Hence, the Chief Engineer, Minor Irrigation (T) has requested to accord revised administrative approval for the subject work.

3. Government, after careful examination of the matter, hereby accord revised administrative approval for Rs. 241.645 lakh (Rupees two hundred forty one lakh and sixty four thousand five hundred only) for the work "Construction of check dam across Haldi River near Yeldurthy Village and Mandal, Medak District" subject to ensuring correctness of application and calculation of Price Adjustment as per the orders in vogue.

4. The expenditure sanctioned at para 3 above shall be debitable to the Head of Account "4702 COL on MI – MH 101 SW – GH 11 – NSP – SH 12 Construction and Restoration of MI Sources – 530 Major Works – 531 OE".

p.t.o.

-2-

5. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.no. 31584/1039/A1/Expr.PW/12, dated 15.12.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA
PRADESH)

AJOYENDRA PYAL
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer, Minor Irrigation (T), Hyderabad.
The District Collector, Medak, at Sangareddy.
Copy to:
The Accountant General, A.P. Hyderabad.
The Director of Works Accounts, M.J. Road, Hyderabad.
The OSD to M (MI, APSIDC, LI, WALAMTARI & GWD)
The PS to Spl. C.S to Govt., I & CAD Deptt.,
The PS to Special Secretary to Govt, I & CAD Dept.
SF/SC

// FORWARDED : BY ORDER //

SECTION OFFICER